
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:42 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Brignano, Bob

Diary #: 502 Date: 18-Aug-2012 Saturday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 75

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
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Self-Anchored

Suspension Bridge

Working Day If no, explain:
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Weather

Precipitation Condition

Diary: Dispute

General Comments

ITEM 60 ERECT STRUCTURAL STEEL (BRIDGE)(SADDLE);
JACKING SADDLE; LOAD TRANSFER PREP:

There is no work today at W2 at the WJS for load transfer preparation. Yesterday, the installation of the
first shim was completed in the morning, then ABF ironworkers continued to work at W2 at the WJS in the
afternoon, including OT, to prepare for the next shim to be installed at a later date. There are still some
remaining items to complete at W2 at the WJS prior to the next shim installation, but ABF does not do any
of that work today. Ironworker foreman Jim Benninghove’s crew, which is the regular crew at the W2
WJS, is working today, but they are working at the L13/L14 lifting lug removal and on barrier rail
installation - this work is inspected by others.

INSPECTOR OT REMARK:

4 hours OT in the field and office: I check the W2 WJS to see if ABF is going to do any of the remaining
necessary work there prior to the next shim installation. I also check a few items with the completed work
at the W2 WJS. In the office, I prepare a WJS force vs displacement plot and summary photos.
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